



CHANGE ORDER

PROJECT: Harper County EMS Remodel
515 E 14th
Anthony KS 67003

CHANGE ORDER: 1

DATE: 4/2/2020

TO CONTRACTOR:

Commerce Construction Services, Inc.
2225 Southwest Blvd.
Wichita, KS 67213

PROJECT NO: 20-015

CONTRACT DATE: n/a

CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS

Provide two each exterior windows at the northeast corner of the building. \$ 1,000.00

Total Change Amount \$ 1,000.00

The original Contract Amount was \$	386,000.00
Net Change by Previously authorized Change Orders \$	0.00
The Contract Sum prior to this change order was \$	386,000.00
The Contract will be increased by this Change Order in the amount of \$	1,000.00
The new Contract Amount including this Change Order will be \$	387,000.00

NOT VALID UNTIL SIGNED BY THE OWNER AND CONTRACTOR

ARCHITECT

HFG/Kraybill Architecture

142 N Mosley St
Wichita, KS 67202

Signature


By

Date

CONTRACTOR

Commerce Construction Services, Inc.

2225 Southwest Blvd.
Wichita, KS 67213



Signature

Rob Monson

By

4/2/2020

Date

OWNER

Harper County Commissioners

201 N Jennings
Anthony, KS 67003

Signature

By

Date